


### Personal Stakeholder Analysis for my career



<b>IMPORTANCE</b> <b>INFLUENCE</b>	High / Medium	Low / Not known
High / Medium	<p style="text-align: center;"><b>A</b></p> <p>These stakeholders are the most important ones for the project. The implementing organization must consider their interests and expectations in order to ensure effective coalition and support for the project.</p>	<p style="text-align: center;"><b>B</b></p> <p>These stakeholders are a source of significant risk. They need careful monitoring and management.</p>
Low / Not known	<p style="text-align: center;"><b>C</b></p> <p>These stakeholders should be adequately informed about the development of the project, to protect their interest, but they only require limited monitoring and management.</p>	<p style="text-align: center;"><b>D</b></p> <p>These stakeholders are of low priority. They require limited monitoring and management.</p>




## Stakeholder Identification

ID Code	Stakeholder Description	Influence Over Change and/or Others
#1	Bobby Jones, Vice President, Finance	High
#2	Martha Strudle, Comptroller	High
#3	Pierre de Vincent, Accounts Payable Supervisor	High
#4	Accounts Payable Workgroup Members	Low
#5	Contractors	Medium
#6	Vendors	Medium

Impacted by Change	High		#4	#5 #6
	Medium	#2	#3	
	Low	#1		
		Enthusiasts	Followers	Opponents
		Reaction to Change		

Preparation Date: 03-27-2015  
 Contact: Sherlock Smith

# STAKEHOLDER MAP



Stakeholder Name	<b>Contact Person</b> <i>Name, address, contact details</i>	<b>Power</b> <i>Their ability to stop or change the project</i>	<b>Interest</b> <i>The size and location of the overlap between their interests and the project goals</i>	<b>Engagement Strategy</b> <i>The type and frequency of communication</i>
Stakeholder 1				
Stakeholder 2				
Stakeholder 3				

## Sample Stakeholder Register

Name	Position	Internal/ External	Project Role	Contact Information
Mike Sundby	VP of HR	Internal	Project champion	msundy@globalconstruction.com
Lucy Camerena	Training Director	Internal	Project sponsor	lcamerena@globalconstruction.com
Ron Ryan	Senior HR staff member	Internal	Led the Phase I project	rryan@globalconstruction.com